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Scoping Stage
» Develop Draft Purpose and Need and Project Goals and Objectives
» Develop Screening Criteria and Preliminary Alternatives
» Coordinate with federal and state stakeholder agencies

Detailed Study Stage
* |dentify Alternatives Retained for Detailed Study (ARDS)
« Complete detailed engineering and environmental studies
» Coordinate with federal and state stakeholder agencies
« Conduct Public Meeting

Decision-Making Stage
» |dentify Preferred Alternative
» Coordinate with federal and state stakeholder agencies
» Prepare environmental documentation
» Recelve final planning study approvals



